No

Developer / Owner
Meets with D/C
and E2 for
Gathering
Information

Developer’s Engineer
Submits Package of
BCUCP Part 1 of 4
Design Drawing and
Check for Plans
Review Fees to E2

Less Then
6 Months from
Part 1
Submittal

E2 Forwards BCUCP

Part 1 of 4 to D/C

D/C Opens Projects
and Assigns OES
Project Number

Disapproved

Plans / Drawings
Reviewed by E3 & E2

Drawings Logged and
Numbered by RC.

E2 Sends 1 Set of
Drawings to EOD
Operations for Review

Drawings are Approved or
Disapproved and Stamped
and Signed by E3

Approved

D/C Sends Letter

to Developer /
@ Owner with
Statement of
Charges

Developer / Owner
Submits
BCUCP Part 2 of 4
to D/C with Capital
Recovery Fees and
Inspection Fees

D/C Reviews BCUCP
Part 2 and If Correct,
Prepares BCUCP Part

Inspection & E2 Hold

Pre—Construction
Conference & Allows

Inspector Monitors

Construction to Construction
Commence
BCUCP Part 4 D/C Notifies
© Approved and Developer / Owner
Returned to D/C and FOD

EED Director Executes
BCUCP Part 3,
Returns to D/C and

E2 Reviews HRS &

PDM Sign HRS &

Returned to
Developer’s Engineer
Not Approved and

Need to be

Resubmitted

Approved, E2
Distributes Sets of
Drawings as Follows:

2 to Inspectors
1 to RC for Records
1 to Developer’s
Engineer

D/C Notifies Developer
& Inspection to

3 Then Forwards D/C Process Payment DNRP or DPEP DNRP or DPEP Schedule a
BCUCP Part 3 for of Inspection Fee and Permits Permits Pre—Construction
Approval Capitol Recovery Conference

Charges
- . Developer / Owner
e aon Reviowed by DVC £3 & Submits BCUCP Part 4 D/C Makes D/C_Sends BCUCP
b 4 With All Remaining Distribution of Part 4 for
Inspector Notify Inspectors And Approved :
b/cC or Require Re—Submittal Documents and Fees to Record Drawings Approval
D/C
Clso:rzrtlgtoDO;euch\fgsts D/C Closes Out Installation D/C = Develpoment Coordinator
Division For and Capitalizes Becomes Asset To E2 = Engineer 2
Recording Project County E3 = Engineer 3
PDM = Planning & Development Manager
RC = Records Custodian

Developer / Owner
Request Meter
Installation
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